

Riverwalk Bridge RFP Timeline

3.30.15	Post on City Engineering Website	A. Morris
4.14.15	Proposals Received by 4:00 p.m.	B. Fazel
4.15 – 4.17.15	Committee Reviews Proposals	B. Fazel
4.20.15	Notify Highest Ranking Firm	B. Fazel
5.7.15	Contract Received by Engineering Firm	B. Fazel
5.7 – 5.14.15	City Attorney Review & Negotiate Contract with Engineering Firm	J. Logston
5.14.15	Send Contract to CRC members	H. Pope
5.18.15	Present Engineering Contract to CRC for Approval	D. Pacheco/Mayor/B. Fazel